26-1DA Meeting Notes

Subject: HUTCH LAYOUT

Date: 3/16/05

Attendees: SUSHIL VISHY GREG BRIAN MOHAN BRIAN STEVE

Action Items:
e FIRST BEAM IN 26-1D REACHED 3-15-05
e EXPECTED LIFE TIME IS 10000 CYCLES FOR SHUTTERS MAY BE TOO LITTLE
e CONTROL TEMPERATURE WITH UNDULATOR INSTEAD OF ANGLE OF SPECIMEN
e MOVE DOWN AFTER MIRROR SET ABOUT 2 METERS
 EXPOSE ONE SAMPLE AT A TIME TO THE CYCLES REQUESTED THEM TRY DIFFERENT SAMPLES
e JULY / AUGUST BEAM TIME PREFERRED
e SHUTTER WILL NOT BE AVAILABLE FOR STOP
e PHOTON SHUTTER WILL BE AVAILABLE IN JULY
e BEAM WILL BE ACTIVE FOR USE
e STOP FOR BEAM WILL ALWAYS BE IN PLACE DURING BEAM TIME
e SAFETY CONCERNS WILL BE IN PLACE AT FOR BEAM USE AT ALL TIMES
e HUTCH ACCESS
e PRE-OPERATIONS TESTING
 PROCEDURES OF ACTIVITY THEN APPROVED FOR HUTCH ACCESS
e HUTCH ORIENTATION AND TRAINING WILL HAVE TO BE PROVIDED
e USER SITUATION TO ACCESS HUTCH AS NEEDED
e SECTOR ORIENTATION THEN HUTCH TRAINING
e LAB-VIEW HAS EPICS CONTROL SEQUENCE
e TALK TO MOHAN ABOUT THIS
* ONE PARAGRAPH TO SHOW RESPONSIBILITY OF TEST
 SAFETY CONCERNS
* COMMISSIONING TESTING
* USER TYPE SITUATION
e TEST PROCEDURE
* PLAN TO RUN DURING NEXT RUN MAY-AUGUST RUN
e PLAN FOR INSERTION DEVICE FOR THIS TIME FRAME
e PATRICK
e CALCULATED UNDULATOR GAP
* NON-STANDARD DEVICE CURRENTLY
e TALK TO ? ABOUT UNDULATOR PERFORMANCE
e IR CAMERA AND WATER TEMPERATURE
e OK FOR TEST EXCEPT
e HOLES IN HUTCH VERIFICATION FOR USE
e OTHER HUTCHES NEED TO BE CERTIFIED
e TEMPORARY PIPE TO BE PLACED IN MAY
e WHITE BEAM SLITS IN JUNE
e INSTILLATION SCHEDULE NEEDS TO BE WORKED OUT
e BEAM STOP IN PLACE AND MASK WORKING
 RUN IN BACKGROUND AS TIME PERMITS "DOWNTIME"
e SPOOL PIECES TO BE WORKED OUT TO FIT LATER
e |ISOLATE OUR AREA WITH TWO VALVES ON BOTH SIDES
e SMALLER BELLOWS WITH MORE CONVOLUTIONS
e EPS SYSTEM FOR ION PUMP
< MAY BE AVAILABLE
e |[SOLATE OUR COMPLETE SETUP AS ONE UNIT
e BEAM LINE SAFETY COMMITTEE
* AOD DIVISION TEST PROCEDURE WRITE UP
 PREDEFINED WRITE UP?
* ONE PAGE WRITE UP
e MIRROR LOCATION FOR AT LEAST A YEAR
e TWO UNDULATORS MAY BE AVAILABLE EARLY NEXT YEAR FOR SOME TESTING
e LONG TERM TESTING MAY BE AVAILABLE OVER THE NEXT YEAR



